
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:09 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 521 Date: 05-Apr-2012 Thursday

Approved Date:

Shift Hours: 03:00 am 02:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 940

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Philip & I had to work on the strand measurements on the main spans . We had to measure
strands # 129 , 130 , 131 , 132 , & 133 on the North main span . & we had to measure strands # 130 , 131
, & 132 on the South main span .

We started on the North main span at 4:00 AM. ABF adjusting crews started to adjust the strands
at 4:40 AM. Crews had to adjust strands # 129 , 130 , & 131 . They were done at 5:50 AM.

After that , we had to work on the South main span . ABF crews had to adjust strands 131 , 132 ,
& 133 . They started at 6:15 AM. They were done at 6:50 AM.
We returned to the North main span for preliminary measurement on strands # 132 & 133 . We were done
at 7:10 AM.

Then , I had to join Bob on the South saddle on the East end . ABF crews had to work on strand
# 134 . Crews continued to work on the installation , pull , & release the strand . Crews were done at
7:40 AM.

After that , crews had to work on strand # 135 . They had to pull the strand out of the rollers , pull it
East , hook it to the chain falls , & prepare to hook it to the socket .

In addition to that , crews had to float strands # 135 & 136 . Sort the wires on the strand for
installation . They were done at 9:00 AM.

Daniel H. Luis , & Lance had to connect the socket to the rod . Crews started at 9:00 AM. They were
done at 9:15 AM.

Kevin Anthony , Luis , & Daniel M. started to form the strand at 9:30 AM. They started to install at
9:40 AM. Crews were done at 11:15 AM. They were done clearing & releasing strand # 135 at 11:45 AM.

Finally , crews had to prepare to work on strand # 136 . They had to float it to the South side of the
cable . They were done at 12:00 PM.

Check Bob & Robert reports for employees names , hours , & detailed activities .

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ANTHONY SMALERIronworker 0.00 0.00 0.00 0.00

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

JNM DANIEL MARTINEZIronworker 0.00 0.00 0.00 0.00
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 521 Date: 05-Apr-2012 Thursday

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

Bid Item: 067 C-PWS-SWW.06704-0120F4 Install Cable Shrouds West of W2

AMERICAN BRIDGE/FLUOR, A JV
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